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Changes to 2006 Downtime Schedule

DSS-45 Downtime requested in week 50 has been scheduled for DOY 346 – 350 of 2007

Changes to 2007 Downtime Schedule
DSS-43 Grouting and Painting task has requested an extension of an additional 7 days.
DSS-65 ADCR task was reduced to 50 days and is now scheduled for DOY 057 – 108.  NIB tasks for the 
200W S-Band installation and DLM have been removed, an additional downtime later in 2007.
DSS-65 200W S-Band installation and DLM tasks have been proposed to occur in Weeks 44 – 49 of 2007
DSS-14 ACR Software Update task has been requested and the proposed dates are April 16 – May 6, 
2007.
DSS-46 Hydraulics task has been proposed to move to week 20 from weeks 27 and 28 and reduced from 
9 to 5 days.
DSS-63 Load Sensor install was added NIB to existing DSS-63 downtime beginning in June 2007.
DSS-45 Antenna Controller Replacement has been proposed for week 40 – 45.  This was moved from 
2006 due to launch changes.
LNA Status Preventative Maintenance periods have been requested in 2007.
DLM tasks have been modified to extend NIB throughout the entire duration of existing downtimes.

Changes to 2008 Downtime Schedule
DSS-34 Proposed Downtime for Ka-Band Phase 2 Implementation, 10 weeks DOY 208-278 (weeks 30 -
40) July 26 – October 04

Changes to 2009 Downtime Schedule
DSS-24 Proposed Downtime for Ka-Band Phase 2 Implementation, 10 weeks DOY 192-262 (weeks 28 –
38) July 11 – September 19

Changes to 2010 Downtime Schedule
DSS-54 Proposed Downtime for Ka-Band Phase 2 Implementation, 10 weeks DOY 235-270 (weeks 28 -
38) August 23 – September 27

All previous downtime proposals have been agreed to by all DSN Missions/Users through the 
INCF/RAR, JURAP or Mid-Range Scheduling Process
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Site Description Start End Duration 
(Days) Weeks Start DOY End DOY

DSS 16 Extended Downtime 01/30/2006 16:00 12/31/2009 23:59 1432 05 - 53 030 365 

DSS 63 Elevation Bearing Replacement 10/02/2006 00:00 12/31/2006 23:59 91 40 - 52 275 365 

Site Description Start End Duration 
(Days) Weeks Start DOY End DOY

DSS 43 Regrout and Painting 01/29/2007 21:00 02/11/2007 23:59 13 05 - 06 029 041 
DSS 65 Antenna Drive Cabinet Refurbishment 02/26/2007 00:00 04/16/2007 23:59 50 09 - 16 057 106 

DSS 66 Hydraulics Task 05/28/2007 00:00 06/01/2007 23:59 5 22 - 22 148 152 

DSS 63 Hydrostatic Bearing Replacement 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259 

DSS 63 Depot Level Maintenance - NIB 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259 
DSS 63 Load Sensors Install - NIB 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259 

DSS 46 Hydraulics Task 07/02/2007 00:00 07/10/2007 23:59 9 27 - 28 183 191 

DSS 45 Antenna Drive Cabinet Refurbishment 08/27/2007 00:00 10/01/2007 23:59 36 35 - 40 239 274 

DSS 45 S-Band 200W U/L Install - NIB 08/27/2007 00:00 10/01/2007 23:59 36 35 - 40 239 274 

Site Description Start End Duration 
(Days) Weeks Start DOY End DOY

DSS 54 X/X-Ka Band Install 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 

DSS 54 AZ Track Refurbishment - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 
DSS 54 AZ Data Gear Replacement - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 

DSS 54 Q-Band Installation - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 

DSS 54 Depot Level Maintenance - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 

DSS 15 Life Extension 02/18/2008 00:00 05/11/2008 23:59 84 08 - 19 049 132 
DSS 15 Depot Level Maintenance - NIB 02/18/2008 00:00 05/11/2008 23:59 84 08 - 19 049 132 

DSS 43 Life Extension 09/29/2008 00:00 03/29/2009 23:59 182 40 - 13 273 088 

Site Description Start End Duration 
(Days) Weeks Start DOY End DOY

DSS 63 Life Extension 03/30/2009 00:00 09/27/2009 23:59 182 14 - 39 089 270 

DSS 14 Life Extension 09/28/2009 00:00 03/28/2010 23:59 182 40 - 12 271 087 

2007

2008

2009

MAJOR DSN DOWNTIMES by DATE
Friday, November 17, 2006 4:17:52 PM

2006
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Antenna Downtime Status and Forecast 2006Antenna Downtime Status and Forecast 2006
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Antenna Downtime Status and Forecast 2007Antenna Downtime Status and Forecast 2007
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Antenna Downtime Status and Forecast 2008Antenna Downtime Status and Forecast 2008
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Antenna Downtime Status and Forecast 2009Antenna Downtime Status and Forecast 2009
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Antenna Downtime Status and Forecast 2010Antenna Downtime Status and Forecast 2010
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